

Resolution No. 89-1(a)

A RESOLUTION EXTENDING TIMELINE FOR COMPLETING REPAIRS

Whereas, the City of Pawnee Rock has received and reviewed on March 5, 2018 the request for an extension of time to complete the repairs by the owner by Resolution No. 89-1 dated 13 August, 2017 on 633 Bismark Avenue, Pawnee Rock, Kansas 67567.

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF PAWNEE ROCK, KANSAS, THAT;

1. The Governing Body hereby finds that the repairs completed date of 15 February 2018 to the structure at 633 Bismark Avenue as specified in City of Pawnee Rock Resolution No. 89-1 dated 13 August, 2017 is approved to be extended until May 7, 2018,
2. The owner is requested to provide a status update to the Governing Body on the status of the repair at their regularly scheduled meeting on 2nd of April, 2018 at 7:00PM at City Hall, 508 Centre Street, Pawnee Rock, Kansas.
3. All other elements of City of Pawnee Rock Resolution No 89-1 dated 13 August, 2017 remain in effect.

Passed by the City Council on the 5<sup>th</sup> day of March, 2018.

Adopted the 5<sup>th</sup> day of March, 2018.

Mayor, Linda McCowan-Waite

Linda McCowan-Waite

ATTEST:

City Clerk, Cathy Grover

Cathy Grover