

Resolution No. 93

A RESOLUTION EXTENDING TIMELINE FOR COMPLETING DEMOLITION

Whereas, the City of Pawnee Rock has received and reviewed on October 2, 2017 the request for an extension of time to complete the demolition by the owner by Resolution No. 90-1 dated 13 August, 2017 on 632 Santa Fe Avenue, Pawnee Rock, Kansas 67567.

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF PAWNEE ROCK, KANSAS, THAT;

1. The Governing Body hereby finds that the repairs completed date of 15 February 2018 to the structure at 632 Santa Fe Avenue as specified in City of Pawnee Rock Resolution No. 90-1 dated 13 August, 2017 is approved to be extended until APRIL 15, 2018, with the owner instead, **demolishing** the structure.
2. The owner is requested to provide a status update to the Governing Body on the status of the contract for demolition at their regularly scheduled meeting on 5th of February, 2018 at 7:00PM at City Hall, 508 Centre Street, Pawnee Rock, Kansas.
3. All other elements of City of Pawnee Rock Resolution No 90-1 dated 13 August, 2017 remain in effect.

Passed by the City Council on the 8th day of January, 2018.

Adopted the 8th day of January, 2018.

Mayor, Linda McCowan-Waite

Linda McCowan-Waite

ATTEST:

City Clerk, Cathy Grover

Cathy Grover